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Churchland Bridge Replacement

Carrying over 30,000 vehicles a
day, it provides primary access to
many regional employment,
school, retail, health care
centers, and for emergency
service responders. Route 17,
including the Churchland Bridge,
is part of the Virginia
Department of Transportation’s
Hurricane  Evacuation  Route
system for the region. The bridge
is also important infrastructure
asset in terms of military
mobility, as Route 17 is part of
the Department of Defense’s
Strategic  Highway  Network
(STRAHNET).
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Churchland Bridge Replacement

The Churchland Bridge
Replacement project is a locally
administered project (LAP) with
substantial funding committed
from the state through VDOT.
The Commonwealth provided
$21.85M in funds for the three
project phases: PE, RW and
Construction. VDOT was
significantly involved in the PE
and RW phases. They will
provide minimal oversight during
construction.
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Churchland Bridge Replacement

PROJECT AT A GLANCE

* City Department: Engineering
and Technical Services

* Environmental: AH
Environmental

* Engineer of Record: WSP

e Construction Administration
Services: HDR/MBP

* Contractor: McLean
Contracting Company
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Churchland Bridge Replacement

PROJECT AT GLANCE (continued)

e Contract Award: $34,784,000
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* Contract Time: e e ¢ LTS QLA
1000 calendar days L IV MY T R AN S

 Notice to Proceed:
June 15, 2020

e Estimated Completion Date:
March 12, 2023
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Churchland Bridge Replacement

PROJECT AT GLANCE (continued)

Permits: Coast Guard Bridge = g “%
Permit, USACE  Nationwide [ e i
Permit, VMRC Permit, City Right """‘"’"’“"“’“w“ ”-*n”‘ ]
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Methodology: the project will be
constructed in 2 phases. Phase 1
will be divided into a preliminary
phase (contractor reference)
and full phase. The primary
objective in this phase is the
rehabilitation of the Southbound
Bridge and construction of the
majority of the 16” waterline.

Page 7 * June 2020



Churchland Bridge Replacement

PROJECT AT GLANCE (continued)

The main activities in Phase 2
consist of demolishing the
existing  Northbound Lanes,
furnishing and installing the new
bridge, and completing the
waterline.

Preliminary Phase 1: June 15,
2020 to September 2, 2020
(anticipated)

e traffic will remain on both
bridges in the outside
lanes while operations
take in the inside lanes
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